COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 21/ 2013

ESTI MATE SUMVARY 17:39: 03
CONTI D C18782 ESTI MATE NO. 0007 PROG SPEC YR 2005
PCN: 18782- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 352.0 DAYS TIME ALLON 10/31/201 FI XED COVPLETI ON DAT!
SH 13 NORTH OF 14 M LE CREEK PERCENT TI ME: 82.05 ORI G TIME ALLOW 10/31/201 FI XED COVPLETI ON DAT
PROJECT NO STA0131- 059
SH 13 NORTH OF 14 M LE CREEK
NAVE OF RQAD: 013A
PRQJECT COUNTI ES: R O BLANCO
CONTRACTOR:
CLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 08/ 15/ 2013 DATE TI ME STARTED 08/29/2012
2273 RIVER ROAD DATE LET 09/ 06/ 2012 DATE WORK BEGAN  11/06/ 2012
DATE AWARDED 09/ 12/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/ 28/ 2012 DATE ACCEPTED
GRAND JUNCTI ON CcO 81505 970 243 4900 DATE NOTI CE TO PROCEED 08/ 29/ 2012
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 7,062, 488. 51 PARTI Cl PATI NG $ 5, 339, 809. 49 $ 1, 976, 869. 46
AWARD PRQIECT AMT: $  6,673,710. 95 NON-PARTI O PATI NG 0.00 0. 00
PERCENT COVPLETE: 75. 61% TOTAL EARNI NGS 5, 339, 809. 49 1,976, 869. 46
FUNDS AVAI LABLE: $ 1,722,679.02 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 5, 339, 809. 49 1, 976, 869. 46
TOTAL CLAI VB $ 0.00 RETAI NAGE -100, 105. 66 -10, 114. 90
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 5, 239, 703. 83 1, 966, 754. 56
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 5, 239, 703. 83 1, 966, 754. 56
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 1, 966, 754. 56

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18782 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 2
PCN: 18782-BI D ESTI MATE RUN 08/ 21/ 2013
PRQJECT: STA0131- 059 ESTI MATE NO 0007 17:39: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 201- 00000 C earing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0010 202-00001 Renoval of Structure 1. 000 1. 000
EACH 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0015 202- 00033 Renoval of Pipe 25. 000 25. 000
EACH 0. 000 0. 00
1, 400. 00000 25. 000 35, 000. 00
0020 202- 00090 Renoval of Delineator 102. 000 102. 000
EACH 0. 000 0. 00
40. 00000 102. 000 4,080. 00
0025 202-00240 *Renoval of Asphalt Mat (Pl aning) 800. 000 0. 000
Sy 628. 000 4,144. 80
6. 60000 628. 000 4,144. 80
0030 202-00810 *Renoval of G ound Sign 12. 000 8. 000
EACH 0. 000 0. 00
200. 00000 8. 000 1, 600. 00
0035 202-01000 *Renoval of Fence 26, 699. 000 25, 674.000
LF 542. 000 542. 00
1. 00000 26, 216. 000 26, 216. 00
0040 203- 00060 *Enbankment Material (Conplete In Place) 73, 829. 000 69, 822. 000
CY 0. 000 0. 00
14. 50000 69, 822. 000 1,012, 419. 00
0045 203-00100 *Muck Excavation 5, 000. 000 360. 360
CY 36. 300 241. 40
6. 65000 396. 660 2,637.79
0050 203-01100 Proof Rolling 100. 000 0. 000
HOUR 0. 000 0. 00
83. 00000 0. 000 0. 00
0055 203-01500 Bl adi ng 215. 000 0. 000
HOUR 22.000 2,112.00
96. 00000 22.000 2,112.00



CONTI D C18782 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 18782-BI D ESTI MATE RUN 08/ 21/ 2013
PRQJECT: STA0131- 059 ESTI MATE NO 0007 17:39: 03
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 203-01510 Backhoe 90. 000 0. 000
HOUR 0. 000 0.00
73. 00000 0. 000 0. 00
0065 203-01550 Dozi ng 125. 000 0. 000
HOUR 4.000 352. 00
88. 00000 4.000 352. 00
0070 203-01594 Conbi nation Loader 0. 000 0. 000
HOUR 0. 000 0.00
81. 00000 0. 000 0.00
0075 203-01597 Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
116. 00000 0. 000 0. 00
0080 207-00305 Wt | and Topsoi | 0. 000 0. 000
CcY 0. 000 0. 00
117. 00000 0. 000 0. 00
0085 208-00002 Erosion Log (12 Inch) 21, 496. 000 21, 020. 000
LF 476. 000 1,761. 20
3. 70000 21, 496. 000 79, 535. 20
0090 208-00009 Erosi on Log (20 Inch) 1, 000. 000 0. 000
LF 0. 000 0. 00
6. 90000 0. 000 0. 00
0095 208-00045 Concrete Washout Structure 3. 000 2.000
EACH 0. 000 0. 00
250. 00000 2.000 500. 00
0100 208-00070 Vehi cl e Tracki ng Pad 3. 000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00
0105 208-00103 Renoval and Disposal of Sedinent (Labor) 80. 000 20. 000
HOUR 26. 000 1, 040. 00
40. 00000 46. 000 1, 840. 00
0110 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 40. 000 0. 000
HOUR 0. 000 0.00
50. 00000 0. 000 0. 00



CONTI D C18782 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18782-BI D ESTI MATE RUN 08/ 21/ 2013
PRQJECT: STA0131- 059 ESTI MATE NO 0007 17:39: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 208- 00206 *Erosi on Control Supervisor 180. 000 95. 500
DAY 27.000 4, 860. 00
180. 00000 122. 500 22, 050. 00
0120 209- 00600 *Dust Palliative (Magnesium Chloride) 28, 600. 000 21, 600. 000
GAL 7, 000. 000 5, 600. 00
0. 80000 28, 600. 000 22, 880. 00
0125 210-00010 *Reset Mail box Structure 4.000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0130 212-00006 Seedi ng (Native) 20. 000 0. 000
ACRE 0. 000 0. 00
960. 00000 0. 000 0. 00
0135 212-00028 Seedi ng (\Wetl ands) 0. 100 0. 000
ACRE 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0140 212-00032 Soi | Condi tioni ng 20. 000 0. 000
ACRE 0. 000 0. 00
1, 900. 00000 0. 000 0. 00
0145 213-00012 Spray-on Ml ch Bl anket 16. 000 0. 000
ACRE 0. 000 0. 00
2, 950. 00000 0. 000 0. 00
0150 216- 00041 Soi | Retention Bl anket (Straw Coconut) 11, 000. 000 0. 000
SY 0. 000 0. 00
2.10000 0. 000 0. 00
0155 240-00010 Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0160 304- 01000 *Aggregat e Base Course (O ass 1) 56, 221. 000 42,293.720
TON 1,971. 740 28, 590. 23
14. 50000 44, 265. 460 641, 849. 17
0165 304- 06000 *Aggregat e Base Course (C ass 6) 28, 007. 000 4, 560. 360
TON 22, 055. 280 336, 343. 02
15. 25000 26, 615. 640 405, 888. 51



CONTI D: C18782 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 18782-BI D ESTI MATE RUN 08/ 21/ 2013
PRQJECT: STA0131- 059 ESTI MATE NO. 0007 17:39: 03
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI GD AVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 310- 00608 Ful| Depth Recl amation of Hot M x Asphalt Pavenent 27, 250. 000 11, 978. 000
0-8"
( ) Sy 0. 000 0. 00
2.00000 11, 978. 000 23, 956. 00
0175 310- 00610 Ful| Depth Recl amation of Hot M x Asphalt Pavenent 21, 956. 000 20, 378. 000
8-12"
( ) Sy 1, 578. 000 4,734.00
3.00000 21, 956. 000 65, 868. 00
0180 403-00720 Hot M x Asphalt (Patching) (Asphalt) 350. 000 58. 440
TON 0. 000 0. 00
160. 00000 58. 440 9, 350. 40
0185 403-34701 *Hot M x Asphalt (Grading SX) (75) 23, 867. 000 0. 000
TON 17,323. 190 623, 634. 84
36. 00000 17, 323.190 623, 634. 84
0190 411-03342 Asphalt Cenent Performance G ade (PG 64-28) 540. 000 0. 000
TON 0. 000 0. 00
600. 00000 0. 000 0.00
0195 411-03352 Asphalt Cenent Performance G ade (PG 58-28) 975. 640 0. 000
TON 975. 640 487, 820. 00
500. 00000 975. 640 487, 820. 00
0200 411-10255 Enul sified Asphalt (Slow Setting) 14, 308. 000 0. 000
GAL 8, 400. 000 16, 800. 00
2.00000 8, 400. 000 16, 800. 00
0205 420- 00132 Geotextile (Separator) (Cass 1) 15, 000. 000 564. 000
Sy 0. 000 0. 00
0. 90000 564. 000 507. 60
0210 506-00218 Riprap (18 Inch) 222.000 222.000
Cy 0. 000 0. 00
300. 00000 222.000 66, 600. 00
0215 506- 01020 Geogri d Rei nforcenent 15, 000. 000 12, 759. 550
Sy 62. 230 248. 92
4. 00000 12, 821. 780 51, 287. 12
0220 507- 00000 *Concrete Slope and Ditch Paving 0. 000 0. 000
Cy 0. 000 0. 00
540. 00000 0. 000 0.00



CONTI D C18782 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PON: 18782-BI D ESTI MATE RUN 08/ 21/ 2013
PRQIECT: STA0131- 059 ESTI MATE NO 0007 17:39: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 601-01000 *Concrete Cass B 86. 000 86. 000
CY 0. 000 0. 00
675. 00000 86. 000 58, 050. 00
0230 602- 00000 *Rei nforcing Steel 4,421. 000 4,421. 000
LB 0. 000 0. 00
1. 25000 4,421. 000 5,526. 25
0235 603-71008 *10x8 Foot Concrete Box Cul vert (Precast) 114. 000 114. 000
LF 0. 000 0. 00
1, 500. 00000 114. 000 171, 000. 00
0240 604- 00305 Inlet Type C (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
3, 900. 00000 1. 000 3, 900. 00
0245 604-00350 Inlet Type C (Special) 1. 000 1. 000
EACH 0. 000 0. 00
3, 750. 00000 1. 000 3, 750. 00
0250 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 3, 800. 000 0. 000
LF 0. 000 0. 00
16. 00000 0. 000 0. 00
0255 606- 02005 *End Anchor age (Fl ared) 16. 000 0. 000
EACH 0. 000 0. 00
1, 575. 00000 0. 000 0. 00
0260 607-00005 *End Post 67. 000 67. 000
EACH 0. 000 0. 00
65. 00000 67. 000 4, 355. 00
0265 607-00010 *Corner and Line Brace Post 59. 000 47.000
EACH 0. 000 0. 00
100. 00000 47. 000 4,700. 00
0270 607-01100 *Fence Barbed Wre Wth Treated Woden Posts 14, 801. 000 14, 745. 000
LF 0. 000 0. 00
2. 25000 14, 745. 000 33,176. 25
0270 MATERI AL ALLOMNCE Fence BW TWP 0. 000
LF 0. 000 0. 00
2. 25000 0. 000 0. 00



CONTI D C18782 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 18782-BI D ESTI MATE RUN
PRQJECT: STA0131- 059 ESTI MATE NO 0007
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0270 MATERI AL ALLOMNCE Fence BW TWP 0. 000
LF 0. 000 0. 00
2.25000 0. 000 0. 00
0275 607-11310 *Fence Conbination Wre Wth Treated Woden Posts 11, 333. 000 9, 693. 000
Speci al
(Sp ) LF 542. 000 1, 436. 30
2. 65000 10, 235. 000 27,122.75
0280 607-60120 *20 Foot Cate 14. 000 14. 000
EACH 0. 000 0. 00
245. 00000 14. 000 3,430. 00
0285 612-00001  *Delineator (Type I) 67. 000 0. 000
EACH 0. 000 0. 00
21. 00000 0. 000 0. 00
0290 612-00002 *Del i neator (Type I1) 8. 000 0. 000
EACH 0. 000 0. 00
21. 00000 0. 000 0. 00
0295 612-00003 *Del i neator (Type II1) 42. 000 0. 000
EACH 0. 000 0. 00
21. 00000 0. 000 0. 00
0300 614-00011 *Sign Panel (Qass I) 67. 000 0. 000
SF 0. 000 0. 00
14. 00000 0. 000 0. 00
0305 614-00012 *Sign Panel (Cass I1) 66. 000 0. 000
SF 0. 000 0. 00
16. 00000 0. 000 0. 00
0310 614-01502 *Steel Sign Support (2-1nch Round)(Post & Socket) 41. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0315 614-01572 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 124. 000 0. 000
Sl i pbase
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0320 614-80385 Runble Strip 26, 460. 000 0. 000
LF 0. 000 0. 00

0. 50000 0. 000 0.00



CONTI D C18782 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 18782-BI D ESTI MATE RUN 08/ 21/ 2013
PRQJECT: STA0131- 059 ESTI MATE NO 0007 17:39: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0325 615-22405 24 Inch Slide Headgate (5 Foot Frane) 1. 000 1. 000
EACH 0. 000 0. 00
6, 200. 00000 1. 000 6, 200. 00
0330 624-30019 18 Inch Drai nage Pipe (Cass 10) (Conplete In Place) 356. 000 356. 000
LF 0. 000 0. 00
65. 00000 356. 000 23, 140. 00
0335 624-30025 24 Inch Drainage Pipe (Cass 10) (Conplete In Place) 1, 693. 000 1, 693. 000
LF 0. 000 0. 00
78. 00000 1, 693. 000 132, 054. 00
0340 624-30109 *108 I nch Drainage Pipe (O ass 10) (Conplete In Place) 187. 000 187. 000
LF 0. 000 0. 00
740. 00000 187. 000 138, 380. 00
0345 625- 00000 *Construction Surveying 1. 000 0. 800
LS 0. 000 0. 00
90, 000. 00000 0. 800 72, 000. 00
0350 626- 00000 *Mobi | i zat i on 1. 000 0. 584
LS 0. 389 241, 958. 00
622, 000. 00000 0.973 605, 206. 00
0355 626- 01000 *Public Information Services 1. 000 0. 650
LS 0. 100 3, 000. 00
30, 000. 00000 0. 750 22,500. 00
0360 627-00005 *Epoxy Pavement Mar ki ng 172. 000 0. 000
GAL 0. 000 0. 00
98. 00000 0. 000 0. 00
0365 627-00011 *Pavement Mar ki ng Paint (Wt erborne) 658. 570 0. 000
GAL 658. 570 26, 342. 80
40. 00000 658. 570 26, 342. 80
0370 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol) 290. 000 0. 000
SF 0. 000 0. 00
19. 00000 0. 000 0. 00
0375 629-01001  *Survey Monunent (Type 1) 50. 000 0. 000
EACH 0. 000 0. 00
180. 00000 0. 000 0. 00



CONTI D C18782 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PON: 18782- BI D ESTI MATE RUN 08/ 21/ 2013
PRQJECT: STA0131- 059 ESTI MATE NO 0007 17:39: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0380 630-00000  *Fl aggi ng 8, 000. 000 3, 667. 250
HOUR 1, 464. 750 29, 295. 00
20. 00000 5,132. 000 102, 640. 00
0385 630- 00007 *Traffic Control Inspection 100. 000 59. 000
DAY 5. 000 750. 00
150. 00000 64. 000 9, 600. 00
0390 630-00012 *Traffic Control Managenent 200. 000 86. 000
DAY 25. 000 16, 250. 00
650. 00000 111. 000 72,150. 00
0395 630-80001 *Fl ashi ng Beacon (Portabl e) 4. 000 2.000
EACH 1. 600 640. 00
400. 00000 3. 600 1, 440. 00
0400 630-80335 *Barricade (Type 3 MA) (Tenporary) 2.000 1. 000
EACH 0. 800 80. 00
100. 00000 1. 800 180. 00
0405 630-80341 *Construction Traffic Sign (Panel Size A) 40. 000 19. 000
EACH 15. 200 304. 00
20. 00000 34.200 684. 00
0410 630-80342 *Construction Traffic Sign (Panel Size B) 74. 000 27.000
EACH 21. 600 648. 00
30. 00000 48. 600 1, 458. 00
0415 630-80343 *Construction Traffic Sign (Panel Size C 6. 000 1. 000
EACH 0. 800 40. 00
50. 00000 1. 800 90. 00
0420 630-80344 *Construction Traffic Sign (Special) 198. 500 99. 250
SF 79. 400 1,111. 60
14. 00000 178. 650 2,501. 10
0425 630- 80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 800 3, 200. 00
4, 000. 00000 1. 800 7,200. 00
0430 630- 80360 *Drum Channel i zi ng Devi ce 330. 000 165. 000
EACH 132. 000 528. 00
4. 00000 297. 000 1, 188. 00



CONTI D C18782 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PON: 18782-BI D ESTI MATE RUN 08/ 21/ 2013
PRQJECT: STA0131- 059 ESTI MATE NO 0007 17:39: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0435 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 30. 000 15. 000
EACH 12. 000 180. 00
15. 00000 27.000 405. 00
0440 630-80370 Concrete Barrier (Tenporary) 430. 000 215. 000
LF 172. 000 7,955. 00
46. 25000 387. 000 17,898.75
0445 630-80380 *Traffic Cone 160. 000 80. 000
EACH 64. 000 64. 00
1. 00000 144. 000 144.00
0450 630-85010 *| npact Attenuator (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
750. 00000 0. 000 0. 00
0455 700- 70010 F/ A M nor Contract Revisions 50, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0460 700-70011 F/ A Partnering 10, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0465 700-70016 F/ A Fuel Cost Adjustnent 20, 000. 000 -8, 047. 350
FA -5, 970. 430 -5,970. 43
1. 00000 -14,017. 780 -14,017.78
0470 700-70018 F/ A Roadway Snoot hness | ncentive 50, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0475 700-70019 F/ A Asphalt Cenent Cost Adjustnent 97, 618. 150 0. 000
F A 97, 618. 150 97, 618. 15
1. 00000 97, 618. 150 97,618. 15
0480 700-70023 F/ A On-The-Job Trai nee 3, 840. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0485 700-70025 F/A Quality Incentive Payment 120, 000. 000 0. 000
F A 32, 566. 630 32, 566. 63
1. 00000 32, 566. 630 32, 566. 63



CONTI D C18782 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 18782-BI D ESTI MATE RUN 08/ 21/ 2013
PRQJECT: STA0131- 059 ESTI MATE NO 0007 17:39: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0490 700-70310 F/ A Landscapi ng 10, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0495 700- 70380 F/ A Erosi on Control 15, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0515 607-11530 Fence (Spec) MCR - Extra Strand of Barb Wre to bring 5, 326. 000 5, 026. 000
Conbo 1 to Conbo 2
LF 300. 000 48. 00
0. 16000 5, 326. 000 852. 16
CAT 0200 CURRENT AMI $ 7,031,588.51% 1,976,869.46% 5,309, 359.49
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0500 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0505 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0510 620- 00020 Sanitary Facility 2. 000 1. 000
EACH 0. 000 0. 00
450. 00000 1. 000 450. 00
CAT 0400 CURRENT AMI $ 30, 900. 00 $ 0.00% 30, 450. 00

PRQJECT TOTAL CURRENT AMI $ 7,062,488.51$ 1,976,869.46$% 5,339, 809. 49



